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CCR No. 97-0071 Logged Date 01/21/97 |Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release B Change Class ||

Title (description)
Add Clarrification Text to FOS DMS Level 4 Requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0457

RTM Change Start New Baseline |:|

Problem

Planning and Scheduling has assumed the responsibility for some of the FOS DMS requirements. Therefore,
additional clarification needs to be added to the appropriate requirements.

Proposed Solution
Clarification text has been added to the appropriate DMS requirements. See Attachment 1.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] FOS M&o [
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Carol Chachulski
Signature Date
Office FOS Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date

CM010C96 ECS




